
THE RHODE ISLAND CONVENTION CENTER AUTHORITY

BOARD OF COMMISSIONERS

OPERATIONS AND FACILITIES COMMITTEE MEETING

November 22, 2004

A meeting of the Operations and Facilities Committee of the Rhode

Island Convention Center Authority Board of Commissioners was

held on November 22, 2004 at the rise of the Finance Committee,

pursuant to notice at the Rhode Island Convention Center

Boardroom, One Sabin Street, Providence, Rhode Island.

Board members present were Committee Chairman Jerry Massa,

Commissioners Joe Judge, Dale Venturini and David A. Duffy.   

Also in attendance, Jim McCarvill, Ken Mancuso and Theodore

Przybyla RICCA; Harry Jones and Jeff Hartel, Westin Providence; 

Tim Muldoon, Debbie Tuton and Doreen Bolster SMG/RICC and Bruce

Leach, Legal Counsel.

Chairman Massa called the meeting to order at 3:25 p.m.

Chairman Massa advised the committee that the next meeting would

be at the rise of the Finance Committee on Monday, December 20th.  

Noting the distribution of the minutes, the Chairman entertained a

motion to approve as distributed.



Upon a motion duly made by Mr. Duffy and seconded by Mr. Judge it

was unanimously

	VOTED:      To approve the minutes as distributed.

Harry Jones, Director of Engineering Westin Hotel, was recognized

and asked to brief the committee on the status of hotel projects.  Mr.

Jones advised the committee that the escalator project is drifting

behind schedule because of delays in the delivery of the glass

panels, meeting activity in the hotel and some inclement weather.  Mr.

Jones advised the committee that the curbing would be restored

within a week alleviating some of the inconvenience being

experienced by the valet operations.  

Mr. Jones advised the committee that the former IYAC space

renovations would commence on or about 12/13 with completion by

1/25.  The suites renovations would commence on 12/8 with

completion by 12/31 and Agora construction documents would be in

progress with renovations to commence mid January, pending the

hotel sales process.  

Mr. Massa noting no questions, thanked Mr. Jones, and recognized

Mr. Muldoon, General Manager of the Convention Center, who

proceeded to brief the committee on the status of projects.



Mr. Muldoon noted the recent Women & Infants event in the Ballroom

was well received.  The recent renovations were well received by the

meeting planner and attendees.  Mr. Muldoon commented that he is

confident that the renovations will enhance the sales staff’s ability to

book future business.  Mr. Muldoon continued that the only remaining

item to be completed was the acoustical panels which were being

done offsite.  Installation of the completed panels would be

coordinated to avoid any inconvenience to scheduled events. 

Chairman Massa asked that Mr. Muldoon schedule a walkthrough

after the next committee meeting.  Chairman Duffy asked if the

project was on budget.  Mr. Muldoon assured the Chairman that the

project was on budget.

Mr. Muldoon advised the committee that bids had been received for

pavement repair and re-caulking, but because of inclement weather

he was recommending that the work be delayed until spring.  The

contractors have agreed to hold their prices.  The committee

concurred with Mr. Muldoon and the matter will be revisited in the

spring.

Mr. Muldoon asked the committee for additional time to review the

Parking Access Revenue Control System (PARCS) being considered

for the parking garage operations.  He noted the proposals are being

reviewed by staff and consultants and he would present his

recommendation to the committee when completed.



Hearing no further business, Chairman Massa sought a motion to

adjourn.

Upon a motion duly made by Mr. Duffy and seconded by Mr. Judge, it

was unanimously

VOTED:	To adjourn at 3:45 p.m.


